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OKLAHOMA DEPARTMENT OF COMMERCE  
CDBG-DR INTERNAL AUDIT REPORT – SEPTEMBER 30, 2019 

 

November 6, 2019 

Brent Kisling, Executive Director  
Oklahoma Department of Commerce 
900 N. Stiles Ave 
Oklahoma City, OK 73104 

Mr. Kisling: 

We are pleased to provide the attached Internal Audit Report for the period July 1, 2019 through September 30, 2019 
with respect to the Housing and Urban Development (HUD) Community Development Block Grant - Disaster 
Recovery (CDBG-DR) program funding the Oklahoma Department of Commerce (ODOC) received.  
 
Our services were performed in accordance with the Statement on Standards for Consulting Services issued by the 
American Institute of Certified Public Accountants (AICPA). However, our services did not constitute an 
engagement to provide audit, compilation, review, or attestation services as described in the pronouncements on 
professional standards issued by the AICPA, and, therefore, we will not express an opinion or other form of 
assurance with respect to our services. 
 
In addition, our services did not constitute an examination or compilation of prospective financial information in 
accordance with standards established by the AICPA. We did not provide any assurance regarding the outcome of 
any future audit or regulatory examination or other regulatory action; nor did we provide any legal advice 
regarding our services; the responsibility for all regulatory and legal issues with respect to these matters resides 
with ODOC. It is further understood that ODOC is responsible for, among other things, identifying and ensuring 
compliance with laws and regulations applicable to ODOC’s financial statement activities.  
 
This report is intended solely for the information and use of ODOC and is not intended to be, and should not be, 
used by any other party, with the exception of oversight agencies for the performance of their oversight 
responsibilities. 
 
The accompanying pages of our report include an executive summary as well as detailed observations, 
recommendations, and management’s responses. Although we have included management's responses to our 
findings and recommendations, we take no responsibility for their sufficiency or the effective implementation of 
any corrective action. We appreciate the cooperation received from management and staff of ODOC during the 
performance of this internal audit. 
 
Sincerely, 

 
Arledge & Associates, P.C. 
 



 

 
 

Scope and Objectives of Our Services 

The areas of focus for this internal audit included: 

 Program policies and procedures  
 Review and follow-up on the June 30, 2019 quarterly internal audit report 
 CDBG-DR expenditures 
 Review of project closeouts 
 Review of HUD communications 

In order to evaluate the internal controls in relation to CDBG-DR requirements, the following were reviewed 
along with the procedures noted below: 

 CDBG-DR Action Plan (including revisions) 
 Prior CDBG-DR Quarterly Reports 
 CDBG-DR Monitoring Handbook 
 OK CDBG-DR Policy and Procedure Manual Updated March 18, 2019 
 CDBG-DR Monitoring Document 
 DR Contracts to be Monitored 
 Previous Internal Audit Reports 

The objectives of our services were to obtain information and review selected accounting records as applicable to 
determine whether any recommendations are warranted regarding the design and the effectiveness of established 
internal control policies and procedures. 

 

Program Policies and Procedures 
Procedures Performed: 

To accomplish the stated objectives, we performed the following procedures: 

 Conducted interviews with appropriate management and personnel to gain an understanding of the 
internal controls and processes surrounding the CDBG-DR program, focusing on any control or 
processes that have changed from the last quarter that was subjected to internal audit, quarter ending June 
30, 2019, through the date of this report. 

 Obtained and reviewed policy and procedure manuals and documents as noted in the Scope and 
Objectives section above, noting whether they appeared to set out appropriate policies and procedures in 
relation to HUD CDBG-DR and State of Oklahoma guidelines. 

 Reviewed the ODOC CDBG-DR website https://www.okcommerce.gov/reporting-compliance/cdbg-
disaster-recovery/ to determine that policy and procedure documents are posted to the website for public 
transparency. 

 Obtained and reviewed the HUD Monitoring Review Report dated September 28, 2018.  

Findings: 

Based on our discussions with key ODOC CDBG-DR personnel, review of policy and procedure documents as 
listed above, review of ODOC CDBG-DR website and review of the September 28, 2018 HUD Monitoring 
Review Report, it appears as though ODOC has proper internal control policies and procedures in place related to 
the CDBG-DR program. It is further noted that ODOC appears to be properly posting their policy and procedure 
documents to a website open to the public to meet the transparency requirements. 

Recommendations: 

We have no recommendations at this time.  



 

 
 

Review and Follow-up on June 30, 2019 Quarterly Internal Audit Report 
Procedures Performed: 

To accomplish the stated objectives, we performed the following procedures: 

 Obtained and reviewed the June 30, 2019 Quarterly Internal Audit Report noting the following open 
issues and/or recommendations: 

o ODOC had provided HUD with revised spreadsheets showing reclassifications between 
Administrative Activities to Project Activities as Delivery Costs.  Pending final clean-up work 
and HUD approval in order to officially resolve the issue. 

o ODOC should continue to work towards the resolution of items noted within the HUD 
Monitoring Review Report dated September 28, 2018. 

 Discussed with key personnel and reviewed applicable support for the above noted open issues and/or 
recommendations. 

Findings: 

 ODOC has also provided HUD with revised spreadsheets to show reclassifications between 
Administrative Activities to Project Activities as Delivery Costs, and all adjustments have been made 
within DRGR.  Final resolution is expected to be addressed within HUD’s financial and programmatic 
monitoring reports to be issued as a result of their financial and programmatic monitoring visits 
conducted in August and September 2019.  No date has been provided regarding the anticipated issuance 
date of the monitoring report(s). 

 As it relates to the HUD Monitoring Review Report dated September 28, 2018, see separate HUD 
Communications Section noted below.  

Recommendations: 

We recommend that ODOC continue to communicate with HUD regarding the voucher adjustment spreadsheets 
in order to ensure final resolution of the corrections in conjunction with the issuance of the monitoring report(s). 

 

CDBG-DR Expenditures 
Procedures Performed: 

To accomplish the stated objectives, we performed the following procedures: 

 Obtained and reviewed policies and procedures related to expenditures/procurement. 

 Discussed expenditures with key ODOC CDBG-DR personnel. 

 Utilized OKGrants system to review a sample of expenditures. 

Findings: 

 All expenditures tested appear to be appropriately supported and in compliance with the applicable 
policies and procedures as understood through our procedures performed as noted above. 

 

Recommendations: 

We have no recommendations at this time. 

 

 



 

 
 

Project Closeouts 
Procedures Performed: 

To accomplish the stated objectives, we performed the following procedures: 

 Obtained a listing of projects closed out during the 3rd quarter of 2019. 

 Discussed project closeout policies and procedures with key ODOC CDBG-DR personnel. 

 Utilized OKGrants system to review a sample of projects closed out during the 3rd Quarter of 2019. 

Findings: 

 All project closeouts tested appear to be appropriately supported and in compliance with the applicable 
policies and procedures as understood through our procedures performed as noted above. 

Recommendations: 

We have no recommendations at this time. 

 

HUD Communications 
Procedures Performed: 

To accomplish the stated objectives, we performed the following procedures: 

 Obtained and reviewed the HUD Monitoring Review Report dated September 28, 2018. 

 Obtained and reviewed ODOC’s response to the HUD Monitoring Report. 

 Obtained and reviewed ODOC’s communications with HUD since the prior quarterly report as deemed 
appropriate. 

 Inquired of management personnel regarding potential comments or resolution of prior comments 
resulting from the August and September 2019 monitoring visits performed by HUD. 

Findings: 

During our review of the HUD Monitoring Review Report dated September 28, 2018, we noted four findings and 
one concern presented by HUD. These were stated in the report as: 

 Finding #1: Internal Audit. The State has not provided for an internal audit function as required by the 
March 5, 2013, Federal Register Notice. 

 Finding #2: Grant expenditures are not properly allocated within the grant’s DRGR Action Plan. 

 Finding #3: Grant funds are not properly categorized within the DRGR Action Plan. 

 Finding #4: Not all required contract provisions regarding procurements are provided. 

 Concern #1: Grantee has not met the QPR submission deadline for the past two quarters. (Note: Concern 
#1 as initially reported in the September 28, 2018 HUD Monitoring Review Report, has been changed to 
Finding #5, per HUD’s Status Summary letter dated July 17, 2019) 

 Open Finding from January 2017 HUD Monitoring Report: Subrecipient oversight function is inadequate. 
(Communication from HUD dated July 17, 2019 indicated this finding has been resolved). 

 

 

 



 

 
 

The HUD Monitoring Review Report dated September 28, 2018 related to HUD’s monitoring visit May 21-25, 
2018. 

During our review of the HUD Summary Status letter dated July 17, 2019, regarding the current status of the 
findings noted in the September 28, 2018 Monitoring Review Report, we noted the inclusion of one 
recommendation originally reported in the OIG Audit Report 2016-FW-1010; State of Oklahoma Community 
Development Block Grant Disaster Recover, but not reflected in any correspondence since the OIG audit. The 
recommendation was stated in the letter as: 

 OIG Audit Finding Recommendation #1C: HUD should require the State to review its documentation of 
compliance with procurement, contract, and environmental requirements for its subrecipients.  

Our internal audit noted the following related to the above matters: 

 As it relates to Finding #1, ODOC has procured the services of an external accounting firm, Arledge & 
Associates, P.C. to perform the internal audit function for the CDBG-DR program. Internal audit 
procedures are being performed on a quarterly basis. The internal audit and any related recommendations 
are being issued in report format and communicated directly to the Executive Director. Communication 
from HUD dated July 17, 2019 indicated the finding remains open pending submission of documentation 
showing that the State is in compliance with 78 FR 14334. Final resolution is expected to be addressed 
within HUD’s financial and programmatic monitoring reports to be issued as a result of their financial and 
programmatic monitoring visits conducted in August and September 2019.  No date has been provided 
regarding the anticipated issuance date of the monitoring report(s). 

 As it relates to Finding #2, we reviewed support from within the system showing the adjustments made. 
Based on discussions with ODOC personnel, cleanup is complete, and they are awaiting final clearance of 
the finding. Final resolution is expected to be addressed within HUD’s financial and programmatic 
monitoring reports to be issued as a result of their financial and programmatic monitoring visits 
conducted in August and September 2019.  No date has been provided regarding the anticipated issuance 
date of the monitoring report(s). 

 As it relates to Finding #3, we obtained the letter from ODOC, dated January 25, 2019, as sent to Ms. 
Celeste L. Washington, CPD Specialist with HUD related to their progress on Finding #3. Per review of 
the correspondence and discussions with key ODOC personnel, it was noted that it appears ODOC has 
fully implemented their corrective action plan related to this finding. ODOC appears to have 
appropriately reclassified items previously listed as Administration under “Activity Type” in the DRGR 
system and have formally associated those in the DRGR system to match their respective project 
activities. Based on discussions with ODOC personnel, they are awaiting final clearance of the finding, 
which is expected to be addressed within HUD’s financial and programmatic monitoring reports to be 
issued as a result of their financial and programmatic monitoring visits conducted in August and 
September 2019.  No date has been provided regarding the anticipated issuance date of the monitoring 
report(s). 

 As it relates to Finding #4, ODOC has worked with Deloitte & Touche, LLP and there is a new fully 
executed Addendum 2 to the contract addressing this finding. This addendum has also been uploaded on 
the ODOC CDBG-DR website. Communication from HUD dated July 17, 2019 indicated the finding 
remains open pending submission of documentation showing that the State is in compliance with 78 FR 
14334. Final resolution is expected to be addressed within HUD’s financial and programmatic monitoring 
reports to be issued as a result of their financial and programmatic monitoring visits conducted in August 
and September 2019. No date has been provided regarding the anticipated issuance date of the monitoring 
report(s). 

 As it relates to Concern #1 (Now Finding #5), it is noted that as of this report date, the 2018 3rd and 4th 
quarter and the 2019 1st and 2nd quarter Quarterly Progress Report submissions have been delayed. In 
review of communications between ODOC and HUD as well as per discussions with key ODOC 
personnel, it is noted that there appears to be two main reasons for this delay. First, there was a change in 
the HUD Headquarters Representative to the State’s DR program (Celeste Washington replaced 



 

 
 

former HUD HQ Representative Clark Williams). Second, as ODOC is working with HUD on a few 
Action Plan related items, the quarterly reports cannot be closed out and submitted while the Action Plan 
is open. It is noted that we reviewed correspondence between ODOC and HUD related to both the change 
in representative as well as the open action plan, noting that HUD appears to be fully aware of the delay 
and cooperating with ODOC in delaying the submission until the Action Plan is fully completed and 
closed out.   

During the quarter ending September 30, 2019, we noted the following regarding QPR’s: QPR for the 
quarter ending September 20, 2018 was submitted March 8, 2019 and was approved August 19, 2019; 
QPR for the quarter ending December 31, 2018 was submitted September 18, 2019 and was approved 
September 28, 2019; QPR for the quarter ending March 31, 2019 was submitted September 18, 2019 and 
was approved September 18, 2019; QPR for the quarter ending June 30, 2019 was submitted October 7, 
2019 and was approved October 30, 2019; and the QPR for the quarter ending September 30, 2019 was 
submitted October 31, 2019 and is pending approval. 

 As it relates to the OIG Audit Finding Recommendation #1C, with respect to the State’s oversight 
function for sub-recipient compliance with procurement, contract, and environmental requirements, the 
State must submit documentation showing: 1) Compliance with Environmental Regulations at 24 CFR 
58.6 and NFIP requirements for CDBG-DR funds; 2) Subrecipient procurement contracts contain the 
applicable federal contract provisions found at Appendix II to 2 CFR 200 to include violation or breach of 
contract, termination for cause, and compliance with the (1) Clean Air and Water and (2) Anti-Kickback 
Acts. As well as, record retention and other Federal Register Notice requirements; 3) The use of the 
Houston-Galveston Area Council (H-GAC) Cooperative Purchasing Program constituted fair and 
open competition for the purchase of fire equipment; and 4) The subrecipients complied with the 
Oklahoma Statute, Title 11 Cities and Town provisions, for the purchase of fire equipment including 
the use of a purchasing intermediary and the dates of approval for use of a purchasing intermediary 
for each city/town which used the H-GAC Cooperative Purchasing Program. Final resolution is 
expected to be addressed within HUD’s financial and programmatic monitoring reports to be issued as a 
result of their financial and programmatic monitoring visits conducted in August and September 2019.  
No date has been provided regarding the anticipated issuance date of the monitoring report(s). 

Recommendation: 

We recommend the following: 

 In relation to Finding #1, we recommend that ODOC continue to work with HUD representatives in order 
to submit the necessary information needed to demonstrate compliance with 78 FR 14334.  

 In relation to Finding #2, we recommend that ODOC continue to maintain communication with the 
appropriate HUD representatives in anticipation of resolving the finding in conjunction with the issuance 
of HUD’s report(s) related to their August and September 2019 monitoring visits.   

 In relation to Finding #3, we recommend that ODOC continue to maintain communication with the 
appropriate HUD representatives in anticipation of resolving the finding in conjunction with the issuance 
of HUD’s report(s) related to their August and September 2019 monitoring visits.   

 In relation to Finding #4, we recommend that ODOC continue to work with HUD representatives in order 
to submit the necessary information needed to demonstrate compliance with 78 FR 14334.  

 In relation to Concern #1, now Finding #5, we recommend that ODOC personnel follow-up with HUD to 
resolve any exceptions that might delay HUD’s acceptance of the September 30, 2019 QPR that has been 
submitted.  We recommend that ODOC personnel continue to work with HUD in order to submit future 
Quarterly Progress Reports within the required 30 day time requirement. 

 In relation to OIG Audit Finding Recommendation #1C, we recommend that ODOC continue to work 
with HUD representatives in order to submit the necessary information needed to address the concerns 
described above.  



 

 
 

***** 

 

Summary Status of Recommendations 
This internal audit report is presented in a narrative format that addresses the procedures performed and 
recommendations made in the previous quarters along the results of procedures performed in the current quarter 
with any unresolved recommendations from the previous quarters and any new recommendations from the current 
quarter being presented together. As recommendations are resolved, they are noted as such in the applicable 
quarterly report and the associated recommendation is removed and no longer carried forward.  

The following is a summary of all pending recommendations, by procedure area, not yet resolved as of September 
30, 2019: 

Review and Follow-up on June 30, 2019 Quarterly Internal Audit Report: 

We recommend that ODOC continue to communicate with HUD regarding the voucher adjustment spreadsheets 
in order to ensure final resolution of the corrections in conjunction with the issuance of the monitoring report(s). 

HUD Communications: 

We recommend the following: 

 In relation to Finding #1, we recommend that ODOC continue to work with HUD representatives in order 
to submit the necessary information needed to demonstrate compliance with 78 FR 14334.  

 In relation to Finding #2, we recommend that ODOC continue to maintain communication with the 
appropriate HUD representatives in anticipation of resolving the finding in conjunction with the issuance 
of HUD’s report(s) related to their August and September 2019 monitoring visits.   

 In relation to Finding #3, we recommend that ODOC continue to maintain communication with the 
appropriate HUD representatives in anticipation of resolving the finding in conjunction with the issuance 
of HUD’s report(s) related to their August and September 2019 monitoring visits.   

 In relation to Finding #4, we recommend that ODOC continue to work with HUD representatives in order 
to submit the necessary information needed to demonstrate compliance with 78 FR 14334.  

 In relation to Concern #1, now Finding #5, we recommend that ODOC personnel follow-up with HUD to 
resolve any exceptions that might delay HUD’s acceptance of the September 30, 2019 QPR that has been 
submitted.  We recommend that ODOC personnel continue to work with HUD in order to submit future 
Quarterly Progress Reports within the required 30 day time requirement. 

 In relation to OIG Audit Finding Recommendation #1C, we recommend that ODOC continue to work 
with HUD representatives in order to submit the necessary information needed to address the concerns 
described above.  

 

***** 



 
 
 
 
 

November 14, 2019 
 

 
 

Brent Kisling, Executive Director 

Oklahoma Department of Commerce 

900 N. Stiles 

Oklahoma City, OK 73014 

 
Dear Director Kisling: 

 
The CDBG-DR staff in ODOC Community Development Services (ODOC/CDS) has reviewed 

the Internal Audit Report prepared by Arledge & Associates, P.C. for the quarter ending 

September 30, 2019. 

 
ODOC/CDS concurs with the recommendations offered in the report and will continue to work 

with HUD to address and resolve any remaining issues. 

 
Please let me know if you have any questions. 

Sincerely, 

 

 
 

Marshall Vogts 

 
Cc: Stacie Willis 

Celeste Washington 

Earl Cook 


